

Study Schedule

Date	Milestone
Week of Sept. 15-19	First steering committee meeting -- review analysis of existing conditions -- review public involvement strategies -- develop vision, goals, objectives, and improvement criteria
Week of Oct. 13-17	First open house -- public review on analysis of existing conditions -- public review/input on vision, goals, objective, and improvement criteria -- public input on concerns and opportunities
Week of Nov. 10-14	Second steering committee meeting -- approve vision, goals, objectives, and improvement criteria -- develop project recommendations -- develop priority strategies
Week of Jan. 12-16	Second open house -- public comments on projects recommended by the Steering Committee -- public comments on the Section 1 and the Section 2 -- public input on project recommendations
Week of Feb. 23-27	Third steering committee meeting -- review project recommendations and priority -- approve the report and make recommendation to the MPO's Policy Board